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ESTIMATE RUN 03/05/2012

ESTIMATE SUMMARY 14:10:27

CONTID: C17791         ESTIMATE NO: 0009 PROG 2005

PCN: 17791-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85:ITS IMPROVEMENTS PERCENT TIME:

PROJECT NO: ES6 0853-079                  

SH85:ITS IMPROVEMENTS

NAME OF ROAD: 085C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

AEGIS SECURITY INSURANCE COMPANY PAY PERIOD ENDING 02/29/2012 DATE TIME STARTED 11/01/2010

135 COTTONWOOD AVENUE DATE LET 09/09/2010 DATE WORK BEGAN 11/01/2010

 DATE AWARDED 09/15/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/22/2010 DATE ACCEPTED

HARTLAND WI 53029                  DATE NOTICE TO PROCEED 11/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,096,723.50 PARTICIPATING $ $ 16,413.20

AWARD PROJECT AMT: 978,397.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.86

WORK DAYS

WORK DAYS

81.33%

204,796.40

16,413.20

16,413.20

16,413.20

$

$

$

$

891,927.10

0.00

891,927.10

0.00

891,927.10

-14,675.96

0.00

877,251.14

0.00

AMOUNT DUE 877,251.14 16,413.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,413.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

163.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210
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PCN: 17791-BID    ESTIMATE RUN 03/05/2012

PROJECT: ES6 0853-079                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Log 200.000

0.000

208-00005  
 

200.000

LF  

2.50000 500.00200.000

0.00

0010 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

200.00000 200.001.000

0.00

0015 Storm Drain Inlet Protection 0.000

10.000

208-00050  
 

10.000

EACH

22.00000 220.0010.000

220.00

0020 Erosion Control Supervisor 20.000

0.000

208-00205  
 

40.000

HOUR

40.00000 800.0020.000

0.00

0025 Pre-Emergent Herbicide 0.000

0.000

217-00010  
 

60.000

SY  

8.60000 0.000.000

0.00

0030 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

15.000

TON 

280.00000 0.000.000

0.00

0035 *Drilled Caisson (48 Inch) 62.000

0.000

503-00048  
 

62.000

LF  

525.00000 32,550.0062.000

0.00

0040 *Guardrail Type 3 (6-3 Post Spacing) 175.000

0.000

606-00301  
 

175.000

LF  

15.00000 2,625.00175.000

0.00

0045 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

685.00000 685.001.000

0.00

0050 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

1,635.00000 1,635.001.000

0.00

0055 2 Inch Electrical Conduit (Bored) 27,840.000

0.000

613-00206  
 

27,840.000

LF  

5.25000 146,160.0027,840.000

0.00
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PCN: 17791-BID    ESTIMATE RUN 03/05/2012

PROJECT: ES6 0853-079                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 3 Inch Electrical Conduit (Bored) 1,840.000

0.000

613-00306  
 

1,840.000

LF  

6.50000 11,960.001,840.000

0.00

0065 2 Inch Electrical Conduit (Plastic) 28,375.000

0.000

613-01200  
 

36,000.000

LF  

4.25000 120,593.7528,375.000

0.00

0070 Pull Box (Special) 2.000

0.000

613-07000  
 

2.000

EACH

400.00000 800.002.000

0.00

0075 Pull Box (24"x36"x24") 56.000

0.000

613-07023  
 

57.000

EACH

700.00000 39,200.0056.000

0.00

0080 Pull Box (30"x48"x24") 11.000

0.000

613-07040  
 

11.000

EACH

875.00000 9,625.0011.000

0.00

0085 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0090 Lighting Control Center (Pedestal Only) 3.000

0.000

613-50105  
 

3.000

EACH

3,100.00000 9,300.003.000

0.00

0095 Variable Message Sign LED (Overhead) 1.800

0.000

614-10147  
 

2.000

EACH

110,700.00000 199,260.001.800

0.00

0100 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

2.000

EACH

32,200.00000 64,400.002.000

0.00

0105 Loop Detector Wire 1,260.000

0.000

614-72875  
 

1,260.000

LF  

4.10000 5,166.001,260.000

0.00

0110 Traffic Signal Vehicle Detector Amplifier (Loop Type) 4.000

0.000

614-72876  
 

4.000

EACH

501.00000 2,004.004.000

0.00
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PROJECT: ES6 0853-079                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Ramp Metering Controller 2.000

0.000

614-86250  
 

2.000

EACH

8,700.00000 17,400.002.000

0.00

0120 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,260.000

66.000

614-87010  
 

2,590.000

LF  

1.70000 3,954.202,326.000

112.20

0125 Optical Transceiver 4.000

5.000

614-87020  
 

9.000

EACH

1,080.00000 9,720.009.000

5,400.00

0130 Video Optical Transceiver 9.000

3.000

614-87028  
 

12.000

EACH

1,996.00000 23,952.0012.000

5,988.00

0135 Closed Circuit Television 5.000

0.000

614-87320  
 

8.000

EACH

2,911.00000 14,555.005.000

0.00

0140 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

3,662.00000 0.000.000

0.00

0145 *Fiber Optic Cable (Single Mode) (96 Strands) 48,850.000

0.000

614-87496  
 

60,800.000

LF  

1.33000 64,970.5048,850.000

0.00

0150 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

53,000.00000 53,000.001.000

0.00

0155 *Traffic Control Management 91.000

13.000

630-00012  
 

210.000

DAY 

361.00000 37,544.00104.000

4,693.00

0160 *Construction Traffic Sign (Panel Size A) 10.800

0.000

630-80341  
 

12.000

EACH

11.00000 118.8010.800

0.00

0165 *Construction Traffic Sign (Panel Size B) 18.900

0.000

630-80342  
 

21.000

EACH

11.00000 207.9018.900

0.00
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PROJECT: ES6 0853-079                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Special) 499.950

0.000

630-80344  
 

555.500

SF  

11.00000 5,499.45499.950

0.00

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

2.000

EACH

105.00000 94.500.900

0.00

0180 *Traffic Cone 180.000

0.000

630-80380  
 

200.000

EACH

1.10000 198.00180.000

0.00

0185 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

1.000

EACH

6,750.00000 6,075.000.900

0.00

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

34,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

800.000

F A 

1.00000 0.000.000

0.00

0205 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

525.000

F A 

1.00000 0.000.000

0.00

0210 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0215 F/A Obtain Power 6,954.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 6,954.006,954.000

0.00

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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PROJECT: ES6 0853-079                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 891,927.1016,413.201,096,723.50CURRENT AMT0200 $ $ $

$ 891,927.1016,413.20$1,096,723.50$CURRENT AMTPROJECT TOTAL


